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  CONSTRUCTION ACTIVITIES 
 

 Placement, grading, and compaction of emulsified asphalt treated base material  

 (grading D) started this a.m. at FR 400 heading west. In addition, clearing and  

 grubbing activities continue and are on the east end of the project. 

    

              
 

                                

                                   

 

UPCOMING WORK 
 

Similar work is anticipated for next week as the contractor moves west  

through the subdivision.  The contractor anticipates hauling and placing 

emulsified asphalt treated base throughout the week.  Clearing and grubbing  

work may continue this week, if needed, at the east end of the project. Please  

be aware of road building equipment in the area of the subdivision next week.   

 

                     TRAFFIC GUIDANCE    

 

Please use caution in the construction zones. Minor traffic delays.   

  

 

PROJECT INFORMATION 

 

Contractor: 

HIGH DESERT AGGREGATE 

& PAVING INC. 

TERREBONNE, OR 

 

Start Date: 

APRIL 13, 2015 

 

Completion Date: 

AUGUST 10, 2016 

 

Award Amount: 

$7,938,230.60 
 

CONTACT INFORMATION 

 

Contracting Officer: 

 

Paul Akehurst 

Project Engineer (COTR) 

 

Phone: (541)408-9335 

Email: Paul.Akehurst@dot.gov 

 

Office/Mailing Address:  

19800 Village Office Ct. Ste 100  

Bend, OR 97702 

Contractor laying down first section  

of emulsified asphalt treated base 

material 

Compaction testing of the emulsified 

asphalt treated base material  
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